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COMMITTEE SCHEDULE 
 

Watson Cogeneration Steam and Electricity Reliability Project 
(09-AFC-1) 

September 17, 2009 
 
 

 ACTIVITY DATE 
1 Applicant files Application for Certification (AFC) 3/19/09 
2 Commission’s determination that AFC is complete 7/29/09 
3 Staff files Issue Identification Report 8/20/09 
4 Staff files Data Requests 8/27/09 
5 Informational Hearing and Site Visit 9/3/09 
6 Applicant provides Data Responses 9/28/09 
7 Data Response and Issue Resolution Workshop 10/7/09 
8 Parties file Status Report 1 10/8/09 
9 Local, state, and federal agency Draft Determinations 11/25/09 

10 Staff Receives Preliminary Determination of Compliance 
(PDOC) 

11/25/09 

11 Parties file Status Report 2 12/17/09 
12 Staff files Preliminary Staff Assessment (PSA) 1/7/10 
13 PSA workshop 1/14/10 
14 Local, state, and federal agency Final Determinations 1/26/10 
15 Parties file Status Report 3 2/3/10 
16 Staff files Final Staff Assessment (FSA) 2/18/10 
17 Prehearing Conference* TBD 
18 Evidentiary hearings* TBD 
19 Committee files Proposed Decision* TBD 
20 Hearing on the Proposed Decision* TBD 
21 Committee files Revised Proposed Decision* TBD 
22 Commission Decision* TBD 

 
TBD: To be determined. 
 
*Events following issuance of the FSA will be scheduled as appropriate.  The Committee 
may, in its discretion, establish a more detailed schedule for exchange of testimony and 
evidence, depending upon the complexity and number of unresolved issues. 
 


